Project & Construction Services

Ci Ii\tzafns Colorado ditesco

Project Weekly Report

PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco
DATE: September 15, 2018 to September 21, 2018
Sitework:

Started working on plunchlist items
Started placing sod for playground
area

Continued to prep and place
concrete expansion joint caulking
Finished electrical overhead and
continued pulling wire in the
ballfield plaza, concession building
Pulled secondary feeders to
building

Completed north lot drainage
Finished placing geofabric, rock
mulch, and shrubs

Continued to work on outfield sod
maintenance

Continued hanging drywall in A
concession building ;.
Seeded and hydro mulched native ) ™
areas — outfield slopes, river walk '
trail, and riverbank area

Continued fence work — gates,
yellow outfield caps, and foul poles
Finished river walk shade
structures

Continued working on the infield
mix cleanup

Finished striping in the south lot
Started working on concrete
punchlist items

Finished concrete on west
irrigation pond trail
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* Continued painting, floor sealer,
and wood treatment in the
concession building

* Set cabinets in the concession
room

* Continued working on building
soffit

* Continued working on door
hardware in the concession
building

* Placed plumbing fixtures

e Started placing concession building
accessories

e Started placing site amenities

Other:
= Contractual completion day count —
10 calendar days remaining

Upcoming work:

= Finish electrical and plumbing work
in concession building

= Finish hard lid ceilings

= Finish masonry work

= Sod playground areas

= Complete seeding and hydro mulch
operations

= Continue grading infield mix

= Continue curb and gutter repairs

= Continue working on punchlist
items

= Finish sod in ballfields

= Complete concession building

= Complete punchlist items
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